

5-YEAR ROAD PLAN 2026-2031

5 Year Road Plan 2026-2031

LGRF Projects - 2026-2031

Updated 2.26.26

ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	COMPLETED	Target Year
CRM	CR14	NM245	2	Overlay	Applied CAP27	3	64/7		2027
CRN	NM245	CR14	2	Overlay	Applied CAP27	3	64/7		2027
CR12	NM108	End of Houses	0.27	Caliche	Applied CAP27	5	67/7		2027
CRT	CR13	CR11	2	Rebuild Caliche	Applied COOP27	3/4	63/64/27/7		2027
CRC	NM77	CR19	1	Overlay	Applied COOP27	5	67/7		2027
CRH	CR22	End	1	Overlay		5	67/7		2028
CRZ	US60/84	End	2	Caliche		4	63/27		2028
Vista Verde Sub			1	Overlay/microseal		4	63/27		2028
CRB	CR3	CR4	1	Caliche		5	67/7		2029
CR6	CRR	CRT	2	Caliche		4	63/27		2029
CRH	CR22	CR23	1	Caliche		5	67/7		2029
CRD	NM523	CR15	4	Reclaim/Overlay		5	67/7		2029
CR11	CR5	CRT	1	Rebuild Caliche		5	64/63/7		2029
CR10	CRE	CRG	2	Reclaim		5	63/7		2030
CR12	CRH	CRG	1	Reclaim		5	64/7		2030
CR13	CRH	CRG	1	Reclaim		5	64/7		2030
CR5	US60/84	CR12	2	Overlay		4	63/27		2030
CR5	CR12	Intersection	0.25	Reclaim/Overlay		4	63/27		2030
CRC	CR31	CR30.5	0.5	Caliche		5	67/7		2031

School Bus Projects - 2026-2031

ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	COMPLETED	Target Year
GRADY									
CR45	CRC	CRD	1	Caliche	Applied LGRF27	5	67/7		2027
CRC	CR43	CR45	2	Caliche	Applied LGRF27	5	67/7		2027
CRD	CR45	CR46	1	Caliche		5	67/7		2031
CRU	SR288	CR23.5	2.5	Caliche		3	64/7		2031

CLOVIS

CRI	CR5	CR7	2	Caliche		4	63/7		2028
CRH	CR6	CR7	1	Caliche		4	63/7		2028
CRE	CR20	CR22	2	Caliche		5	64/7		2032

MELROSE

CRAN	US60/84	CR14	2.5	Caliche		4	63/7		2029
CRAM.5	SR89	CR21	1	Caliche		4	63/7		2029
CR18	SR268	CRAP	5	Caliche		4	63/7		2033
CR16	CRAN	CRAM	1	Caliche		4	63/7		2037

TEXICO

CRA	NM77	CR22	4	Caliche		5	67/7		2030
CRD	CR4	CR6	2	Caliche		5	67/7		2034
CRA	CR22	CR25	3	Caliche		5	67/7		2038
CRC	CR5	CR6	1	caliche		5	67/7		2042

5-YEAR ROAD PLAN 2026-2031

IN HOUSE - 2026-2031									
ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Dist.	Dist.	COMPLETED	Target Year
CR6	CRF	CRH	2	Reclaim		5	67/7		2025
CR19	CRE	CRH	3	Caliche		5	64/67/7		2023
CRT	CR13	CR14	1	Spot in Caliche		3	64/27		2025
CR19	CRC	NM108	1	Dirt to Chipseal		5	64/67/7		2025
CR34	CRM.5	CRO	1.5	Caliche		5	64/7		2025
CRS	CR14	CR15	1	Spot in Caliche		3	64/27		2026
CRP	CR6	NM467	1	Caliche		4	63/27		2026
CR28	NM108	End	0.6	Spot in Caliche		5	67/7		2026
CRAC	SR311	CR23	3	caliche		3	64/7		2026
CR23	CRAD	CRAC	1	caliche		3	64/7		2026
CRE	CR3	CR4	1	Overlay		5	67/7		2027
CR9.3	CRD	End	0.29	Chipseal		5	67/7		2027
CRX	US60/84	CR11	1	Caliche/spot in		4	63/27		2028

TPF - 2026-2031									
ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	COMPLETED	Target Year
CRK	CR4	CR7	3	Rebuild/overlay		4	63/7		2027
CRL	CR14	CR16	2	Dirt to chipseal		3	64/7		2027
CR17	SR209	CRG	3	Overlay		5	64/7		2027
CR13	SR268	CRAK	1	Overlay		4	63/7		2027
CR8	CR T	CR V	2	Caliche		4	63/27		2028
CR17	SR209	CRK	1	Overlay		3	64/7		2028
CR16	NM108	NM77	2	Dirt to Chipseal		5	67/7		2028
CR8	CRG	CRC.2	4	Overlay		5	67/7		2028
CRL	NM523	CR14	2	Reclaim/Overlay		3	64/7		2029
CRN	NM523	CR14	2	Overlay		3	64/7		2029
CR11	CR5	CRT	1	Rebuild Caliche		4	63/27		2029
CRE	CR3	CR5	2	Reclaim/Overlay		5	67/7		2030

ICIP - Capital Outlay Requests - 2026-2031									
ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	Estimated Costs	Target Year
CR13	CRG	CRH	1	Overlay/Microseal		5	64/7	\$65,000	2026
CR12	CRG	CRH	1	Reclaim Overlay/Microseal		5	64/7	\$96,150	2026
CRN	CR12	CR14	2	Overlay/Microseal		3	67/7	\$130,000	2026
CRT	US60/84	CR6	4.5	Dirt to Caliche		4	63/27	\$405,000	2026
CR3	SR467	End	0.5	Caliche		4	63/27	\$45,000	2026
CR21	CRK	CRN	3	Chipseal		3	67/7	\$351,093	2026
CRS	US60/84	CR12	2	Overlay/Microseal		3/4	63/27	\$130,000	2026
CRB	CR6	CR5	1	Caliche		5	67/7	\$60,000	2026
CRD	CR10	NM523	1	Dirt to Chipseal		5	67/7	\$199,120	2026
CR16	NM108	NM77	2	Dirt to Chipseal		5	67/7	\$398,240	2026
CR7	CRG	NM348	6	Caliche		5	67/7	\$420,000	2027
CR9	CRG	Tracks	3	Caliche		5	63/7	\$210,000	2027
CRC	CR24	CR26	2	Caliche		5	67/7	\$140,000	2027
CRM	CR34	CR36	2	Caliche		5	67/7	\$140,000	2027
CRU	60/84	CR11	1	Caliche		4	63/27	\$70,000	2027
CR11	CRU	CRV	1	Caliche		4	63/27	\$70,000	2027
CRN	CR42	SR275	4	Caliche		5	64/7	\$280,000	2027
CRN	SR 275	CR42	3	Caliche		3	64/7	\$210,000	2027
CRB	CR6	Texico	2	Caliche		5	67/7	\$140,000	2027
CRU	CR37	SR209	2	Caliche		5	64/7	\$172,500	2028
CR15	CRAN	CRAM	1	Caliche		4	63/7	\$80,000	2028
CRAM	CR15	CR16	1	Caliche		4	63/7	\$80,000	2028

5-YEAR ROAD PLAN 2026-2031

CDBG									
ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	Estimated Costs	Target Year
CR9	CRL	CRO	3	Overlay/Reclaim		3	64/27		2027
Vista Verde Estates:						3	64/27		
Madera Pl	Sumac	CR9	0.119	Overlay/Reclaim		3	64/27		2028
Sumac	End	End	0.5	Overlay/Reclaim		3	64/27		2028
Brook	Sumac	CR9	0.118	Overlay/Reclaim		3	64/27		2028

Request to Governor - Contingent Upon Racino

ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	Estimated Costs	Target Year
CRE	US60/84	NM523	2	Chipseal/Reclaim		5	67/7	\$308,240	2026
CRF	US60/84	CR10	1	Dirt to Chipseal		5	67/7	\$199,120	2026
CR10	NM108	CRH	6	Chipseal/Reclaim/Drainage		5	67/7	\$984,720	2026
CRD	CR10	NM523	1	Caliche to Chipseal		5	67/7	\$154,500	2026
CRD	US60/84	CR10	1	Chipseal/Reclaim		5	67/7	\$154,120	2026

Undesignated/Federal Future Funding - 2026-2031

ROAD	FROM	TO	MILEAGE	TYPE OF WORK	FUNDING	Commission Dist.	House/Senate Dist.	COMPLETED	Target Year
CR10	CRG	NM108	5	Widen and Asphalt		5	67/7		
CR11	CRM	CRN	1	Widen and Asphalt		4	63/27		
CRG	US60/84	NM77	6.5	Widen and Asphalt		5	67/64/7		
CRG	CR3	US60/84	6.25	Widen and Asphalt		5	67/7		
CRK	Llano	Wilhite	1	Bike Lane, Sidewalk, Asphalt		3	64/7		
CR11	CRN	NM311	3	Widen and Asphalt		4	63/27		
CRAB	US60/84	NM311	9.5	Caliche to Asphalt		4	63/7		
CRP/Q	NM288	NM209	15	Caliche to Asphalt		3/5	64/67/7		
CR23	CRK	CRL	1	Chipseal		3	67/7		
CRT	US60/84	CR7	3.5	Chipseal		4	63/27		
CR26	NM209	NM108	9	Dirt to Chipseal		5	67/7		
CRJ	NM209	CR26	1.25	Dirt to Chipseal		5	67/7		
CR21	NM268	NM224	5	Dirt to Chipseal		3/4	63/64/7		
CR9	CRL	SR467	2	Overlay/crackseal		1/3	63/64/27		
CR19	CRC	NM108	3	Overlay		5	64/67/7		
CRK	CR9	CR7	2	Widen/overlay		4	63/7		
CR5	US60/84	CR7	2	Asphalt		4	63/27		
CR7	CR5	CRQ	2	Asphalt		4	63/27		
CRQ	SR467	End (Back Gate)	1	Asphalt		3/4	63/27		
CRR	US60/84	CR12	2	Asphalt		3/4	67/63/27		
CR12	SR311	CR5	2	Asphalt		3/4	67/63/27/7		
CR5	CR12	US60/84	2	Asphalt		4	63/27		

ADOPTED by the governing body of the County of Curry this 17th day of March, 2026.

THE COUNTY OF CURRY, NEW MEXICO

ATTEST


COUNTY CLERK


Brad Bender, Chairman